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Phase |l
Phase | deployed. Will work to coordinate to NCAS prior to
Charlottesville Albemarle County  |March, 1999 Complete CAS 4/1/2001 Pending NCAS Network Assisted GPS |September 2002.
County is completing Wireline 911 Deployment anticipate
Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [launching by mid May, 2002.
Testing is complete. The town is asking for more information to
complete routing. Ntelos will not be able to resume deployments
in the western part of the state until after April 20, 2002 to
Blacksburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS [accommodate our switch cut.
Botetourt County, VA Janaury, 2002 Pending NCAS None N/A NCAS Network Assisted GPS [Recent requests asking for deployment date of January 14, 2003.
February,
Chesterfield Police Department June, 2001 Complete NCAS 2001 Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Testing is complete. The town is asking for more information to
complete routing. Ntelos will not be able to resume deployments
in the western part of the state until after April 20, 2002 to
Christiansburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS [accommodate our switch cut.
City of Chesapeake Police
Department June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Hampton 911 June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Reviewed with PSAP. PSAP trunk orders have been placed.
NCAS provider will contact for routing approval. Trunks are in
Hopewell, VA N/A Pending NCAS None Pending NCAS Network Assisted GPS [place can deploy in 30 days from PSAP trunks,
City of Newport News
Communications Center June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Portsmouth Communications
Center June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
City of Richmond Emergency
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Phase | deployed. Will work to coordinate to NCAS by January 1,
City of Suffolk Police Department  |February, 2001 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [2001.
Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed August 29, 2001. Phase Il pending.
Phase | deployed. Will work to coordinate to NCAS prior to
Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS |[September 2002.
NCAS provider has completed signalling sequences. Testing can
Franklin County Sep-02 Pending NCAS None N/A NCAS Network Assisted GPS [begin after April 20, 2002 when our new switch is back in service.
Frederick County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS [Deployed July 30, 2001
Hanover County 911 November, 2000  [August, 2001 NCAS None Pending NCAS Network Assisted GPS [Deployed October 11, 2001.




Phase | Deployed. Will convert CAS solution to NCAS once the
Rockwell switch has been replaced and rehoned to other Verizon

Harrisonburg/Rockingham County |June, 1999 Complete CAS None N/A NCAS Network Assisted GPS [facilities.
Henrico County Police Department [June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Isle of Wight County Sheriff's Office |[November, 2000 |Complete NCAS None N/A NCAS Network Assisted GPS [Deployed Phase | March 26, 2002.
James City 911 Dispatch November, 2000 |Complete NCAS N/A NCAS Network Assisted GPS |[Phase | Deployed, Phase Il pending.
Lexington/Rockbridge County March, 2000 Complete CAS None N/A NCAS Network Assisted GPS |[Phase | Deployed, Phase Il pending.
Contacted PSAP revised desired completion date will be 6/1/02.
Louisa County Sheriff's Department |February, 2001 Pending NCAS None N/A NCAS Network Assisted GPS [Will work toward that goal.
Phase | deployed. Will work to coordinate to NCAS prior to
Lynchburg City September, 1999 |Complete CAS None N/A NCAS Network Assisted GPS |[September 2002.
Phase | deployed. Will work to coordinate to NCAS prior to
Martinsville/Henry County October, 1999 Complete CAS None N/A NCAS Network Assisted GPS [September 2002.
Testing is complete. The town is asking for more information to
complete routing. Ntelos will not be able to resume deployments
in the western part of the state until after April 20, 2002 to
Montgomery County September, 2001  [Pending NCAS None N/A NCAS Network Assisted GPS [accommodate our switch cut.
Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Orange County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS |[Phase | Deployed, Phase Il pending.
Contacted PSAP Carrier turnks are in place. He will contact when
delivery date for PSAP trunks is established. Will have NCAS
Petersburg, VA Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS |[provider provode site information.
Phase | deployed. Will work to convert to NCAS prior to
Pittsylvania County May, 2000 Complete CAS None N/A NCAS Network Assisted GPS [September 2002.
Powhatan County Sheriff's Office  [June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
PSAP Equipment has been delayed while PSAP makes decisions
on relocating the PSAP. Still on target for July 1, 2002. Will work
Pulaski County July, 2001 December, 2001 NCAS None N/A NCAS Network Assisted GPS [with PSAP to meet that target.
Have not spoken with PSAP Carrier trunks are in place can deploy|
Radford City 01-Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS [in 30 days from notice that PSAP is ready.
Roanoke City December, 2000  [September, 2001 NCAS None N/A NCAS Network Assisted GPS [Deployed 12/21/01
Roanoke County December, 2000  |December, 2001 NCAS None N/A NCAS Network Assisted GPS [Deployed 1/7/02
Salem City Police Department November, 2000  [December, 2001 NCAS None N/A NCAS Network Assisted GPS [Deployed 1/7/02
Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS |Deployed 1/22/02
Virginia Beach Communications June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
Williamsburg Police Department December, 2000 |Complete NCAS Pending NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
Winchester City July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS |[Phase | Deployed, Phase Il pending.
York County Communications June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS [Phase | Deployed, Phase Il pending.
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